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55) Week 32 2010 4/26/10 8:00 AM 6/1/10 5:00 PM 4w 3d
55.12) Schedulers counter & work issues 5/17/10 8:00 AM 5/27/10 12:00 PM 1w 4h

extended for RDO
55.13) KOP maintains Proposal 5/17/10 8:00 AM 5/27/10 5:00 PM 1w 1d

extended for RDO
55.14) KOP release Proposal to ITT 5/27/10 5:00 PM 5/27/10 5:00 PM
55.15) JPL Friday off (RDO) 5/21/10 8:00 AM 5/21/10 5:00 PM 1d
55.16) ITT Update Workbook 5/28/10 8:00 AM 5/28/10 12:00 PM 4h
55.17) Schedulers clean up 5/28/10 1:00 PM 6/1/10 12:00 PM 1d
55.18) Transfer to SPS 6/1/10 1:00 PM 6/1/10 5:00 PM 4h

56) Week 33 2010 (part of 33/34 catch-up) 4/26/10 8:00 AM 6/7/10 5:00 PM 5w 2d
56.13) Schedulers counter & work issues 5/27/10 8:00 AM 6/3/10 12:00 PM 4d 4h
56.14) KOP maintains Proposal 5/27/10 8:00 AM 6/3/10 5:00 PM 1w
56.15) KOP release Proposal to ITT 6/3/10 5:00 PM 6/3/10 5:00 PM
56.16) ITT Update Workbook 6/4/10 8:00 AM 6/4/10 12:00 PM 4h
56.17) Schedulers clean up 6/4/10 1:00 PM 6/7/10 12:00 PM 1d
56.18) Transfer to SPS 6/7/10 1:00 PM 6/7/10 5:00 PM 4h

57) Week 34 2010 (part of 33/34 catch-up) 5/5/10 8:00 AM 6/10/10 5:00 PM 4w 3d
57.7) Review & Change Preview Product 5/25/10 8:00 AM 5/26/10 12:00 PM 1d 4h
57.9) Final Incorporation of Changes by ITT 5/26/10 1:00 PM 5/26/10 5:00 PM 4h

57.10) Release Workbook & Conflict Log 5/26/10 5:00 PM 5/26/10 5:00 PM
57.11) BOP creates Proposal 5/27/10 8:00 AM 5/27/10 5:00 PM 1d
57.12) BOP margin 5/28/10 8:00 AM 5/28/10 5:00 PM 1d
57.13) Schedulers counter & work issues 6/1/10 8:00 AM 6/8/10 12:00 PM 1w 4h
57.14) KOP maintains Proposal 6/1/10 8:00 AM 6/8/10 5:00 PM 1w 1d
57.15) JPL Friday off (RDO) 6/4/10 8:00 AM 6/4/10 5:00 PM 1d
57.16) KOP release Proposal to ITT 6/8/10 5:00 PM 6/8/10 5:00 PM
57.17) ITT Update Workbook 6/9/10 8:00 AM 6/9/10 12:00 PM 4h
57.18) Schedulers clean up 6/9/10 1:00 PM 6/10/10 12:00 PM 1d
57.19) Transfer to SPS 6/10/10 1:00 PM 6/10/10 5:00 PM 4h

58) Week 35 2010 5/10/10 8:00 AM 6/16/10 5:00 PM 4w 4d
58.5) Release Preview to ITT 5/26/10 1:01 PM 5/26/10 1:01 PM
58.6) ITT Release Preview to All 5/26/10 1:01 PM 5/26/10 5:00 PM < 4h
58.7) Review & Change Preview Product 5/27/10 8:00 AM 5/28/10 12:00 PM 1d 4h
58.8) Final Incorporation of Changes by ITT 5/28/10 1:00 PM 5/28/10 5:00 PM 4h
58.9) Release Workbook & Conflict Log 5/28/10 5:00 PM 5/28/10 5:00 PM

58.10) BOP creates Proposal 6/1/10 8:00 AM 6/1/10 5:00 PM 1d
58.11) BOP margin 6/2/10 8:00 AM 6/4/10 5:00 PM 3d
58.14) JPL Friday off (RDO) 6/4/10 8:00 AM 6/4/10 5:00 PM 1d

59) Week 36 2010 5/17/10 8:00 AM 6/23/10 5:00 PM 4w 4d
59.5) Release Preview to ITT 5/26/10 1:01 PM 5/26/10 1:01 PM
59.6) ITT Release Preview to All 5/26/10 1:01 PM 5/26/10 5:00 PM < 4h
59.7) Review & Change Preview Product 5/27/10 8:00 AM 6/2/10 12:00 PM 3d 4h
59.8) Final Incorporation of Changes by ITT 6/2/10 1:00 PM 6/2/10 5:00 PM 4h
59.9) Release Workbook & Conflict Log 6/2/10 5:00 PM 6/2/10 5:00 PM

59.10) BOP creates Proposal 6/3/10 8:00 AM 6/3/10 5:00 PM 1d
59.11) JPL Friday off (RDO) 6/4/10 8:00 AM 6/4/10 5:00 PM 1d
59.12) BOP margin 6/4/10 8:00 AM 6/9/10 5:00 PM 4d

60) Week 37 - not published 5/27/10 8:00 AM 7/6/10 5:00 PM 5w
60.1) …Inputs due week 37 - originally 5/27/10 8:00 AM 5/27/10 8:00 AM
60.2) Build Preview 5/27/10 8:00 AM 6/14/10 8:01 AM > 2w 1d
60.3) JPL Friday off (RDO) 6/4/10 8:00 AM 6/4/10 5:00 PM 1d
60.4) Preview Margin 6/14/10 8:01 AM 6/14/10 12:00 PM < 4h
60.5) Release Preview to ITT 6/14/10 12:00 PM 6/14/10 12:00 PM

61) Week 38 - not published 6/1/10 8:00 AM 7/6/10 5:00 PM 4w 3d
61.1) Inputs due week 38 6/1/10 8:00 AM 6/1/10 8:00 AM
61.2) Build Preview 6/1/10 8:00 AM 6/14/10 8:01 AM > 1w 4d
61.3) JPL Friday off (RDO) 6/4/10 8:00 AM 6/4/10 5:00 PM 1d

Task Start End Duration
Week 32 2010Week 32 2010

5/17/10 8:00 AM 5/27/10 12:00 PMSchedulers counter & work issues

5/17/10 8:00 AM 5/27/10 5:00 PMKOP maintains Proposal

5/27/10 5:00 PM
5/21/10 8:00 AM 5/21/10 5:00 PMJPL Frid…

5/28/10 8:00 AM 5/28/10 12:00 PMI…

5/28/10 1:00 PM 6/1/10 12:00 PMSchedul…

6/1/10 1:00 PM 6/1/10 5:00 PMT…

Week 33 2010 (part of 33/34 catch-up)Week 33 2010 (part of 33/34 catch-up)

5/27/10 8:00 AM 6/3/10 12:00 PMSchedulers counter & work issues

5/27/10 8:00 AM 6/3/10 5:00 PMKOP maintains Proposal

6/3/10 5:00 PM
6/4/10 8:00 AM 6/4/10 12:00 PMI…

6/4/10 1:00 PM 6/7/10 12:00 PMSchedu…

6/7/10 1:00 PM 6/7/10 5:00 PMT…

Week 34 2010 (part of 33/34 catch-up)Week 34 2010 (part of 33/34 catch-up)

5/25/10 8:00 AM 5/26/10 12:00 PMReview & Cha…

5/26/10 1:00 PM 5/26/10 5:00 PMF…

5/26/10 5:00 PM
5/27/10 8:00 AM 5/27/10 5:00 PMBOP cr…

5/28/10 8:00 AM 5/28/10 5:00 PMBOP ma…

6/1/10 8:00 AM 6/8/10 12:00 PMSchedulers counter & work issues

6/1/10 8:00 AM 6/8/10 5:00 PMKOP maintains Proposal

6/4/10 8:00 AM 6/4/10 5:00 PMJPL Frid…

6/8/10 5:00 PM
6/9/10 8:00 AM 6/9/10 12:00 PMI…

6/9/10 1:00 PM 6/10/10 12:00 PMSchedul…

6/10/10 1:00 PM 6/10/10 5:00 PMT…

Week 35 2010Week 35 2010

5/26/10 1:01 PM
5/26/10 1:01 PM 5/26/10 5:00 PMI…

5/27/10 8:00 AM 5/28/10 12:00 PMReview & Cha…

5/28/10 1:00 PM 5/28/10 5:00 PMFi…

5/28/10 5:00 PM
6/1/10 8:00 AM 6/1/10 5:00 PMBOP cr…

6/2/10 8:00 AM 6/4/10 5:00 PMBOP margin

6/4/10 8:00 AM 6/4/10 5:00 PMJPL Frid…

Week 36 2010Week 36 2010

5/26/10 1:01 PM
5/26/10 1:01 PM 5/26/10 5:00 PMI…

5/27/10 8:00 AM 6/2/10 12:00 PMReview & Change Preview Product

6/2/10 1:00 PM 6/2/10 5:00 PMF…

6/2/10 5:00 PM
6/3/10 8:00 AM 6/3/10 5:00 PMBOP cr…

6/4/10 8:00 AM 6/4/10 5:00 PMJPL Frid…

6/4/10 8:00 AM 6/9/10 5:00 PMBOP margin

Week 37 - not publishedWeek 37 - not published

5/27/10 8:00 AM
5/27/10 8:00 AM 6/14/10 8:01 AMBuild Preview

6/4/10 8:00 AM 6/4/10 5:00 PMJPL Frid…

6/14/10 8:01 AM 6/14/10 12:00 PMP…

6/14/10 12:00 PM
Week 38 - not publishedWeek 38 - not published

6/1/10 8:00 AM
6/1/10 8:00 AM 6/14/10 8:01 AMBuild Preview

6/4/10 8:00 AM 6/4/10 5:00 PMJPL Frid…

May 10 - May 16 May 17 - May 23 May 24 - May 30 May 31 - Jun 6 Jun 7 - Jun 13 Jun 14 - Jun 20
May 12 May 13 May 14 May 17 May 21 May 24 May 25 May 26 May 27 May 28 Jun 1 Jun 2 Jun 3 Jun 4 Jun 7 Jun 8 Jun 9 Jun 10 Jun 11 Jun 14 Jun 15 Jun 16 Jun 17
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61) Week 38 - not published 6/1/10 8:00 AM 7/6/10 5:00 PM 4w 3d

61.4) Preview Margin 6/14/10 8:01 AM 6/14/10 12:00 PM < 4h
61.5) Release Preview to ITT 6/14/10 12:00 PM 6/14/10 12:00 PM

62) Week 39 2010 - not published 6/11/10 8:00 AM 7/16/10 5:00 PM 4w 3d
62.1) Inputs due week 39 6/11/10 8:00 AM 6/11/10 8:00 AM

63) Week 40 2010 - not published 6/11/10 8:00 AM 7/21/10 12:00 PM 5w 4h
63.1) Inputs due week 40 6/11/10 8:00 AM 6/11/10 8:00 AM

6/14/10 8:01 AM 6/14/10 12:00 PMP…

6/14/10 12:00 PM
Week 39 2010 - not published Week 39 2010 - not published

6/11/10 8:00 AM
Week 40 2010 - not published Week 40 2010 - not published

6/11/10 8:00 AM


